To: Hoppe, Michael[Hoppe.Michael@epa.gov], Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]
Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com];
PassaroML@cdmsmith.com{PassaroML@cdmsmith.com]; Amy Picunas|[PicunasAE@cdmsmith.com];
Gary.Foster@CH2M.com|[Gary.Foster@CH2M.com];
George.Hicks@CH2M.com[George.Hicks@CH2M.com]; John Rolfefjrolfe@demaximis.com]; Willard
Potter[otto@demaximis.com}; Robert Law[rlaw@demaximis.com}; Todd King[TKing@gldd.com}

From: Stan Kaczmarek

Sent: Fri 9/6/2013 8:34:20 PM

Subject: Meeting Minutes and COPC Data

Minutes of 20130904 Weekly Status Meeting.docx

LPR Total Site Operations Log 083113 xisx

20130905 RM10.9 COPCs Baseline vs Dredging.xdsx

Stephanie and Mike,

Attached are minutes of the weekly project management meeting for the RM 10.9 Removal
Action with a summary of dredge volumes and processed material tonnage, as well as a data
table showing COPC results from the first week of dredging and comparing that to the pre-
dredge monitoring survey data.

We have not received any reply from the US Coast Guard to the Mariner's Complaint that was
filed on Tuesday September 3. With no ability to move tugs and barges up and down river, no
field work 1s planned for this coming weekend. Once the CPG understands how the bridge issue
will be resolved, we will update you as to the schedule for resumption of fieldwork.

Stan Kaczmarek, PE
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